

1 BILL NO. S-87-12-12

2 SPECIAL ORDINANCE NO. S-31087

3 AN ORDINANCE approving Change Order
4 No. 1, Res. 424-86, Lafayette Center-
5 Aboite Road Sanitary Sewer Extension,
6 with Land, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1, Res. 424-86, Lafayette
13 Center-Aboite Road Sanitary Sewer Extension, with Land, Inc.,
14 in connection with the Board of Public Works and Safety, for:


15 this Change Order is necessary
16 to adjust contract price to match
17 quantities used on project;

18 involving a net decrease of Two Thousand Six Hundred Sixty-Eight
19 and 20/100 Dollars (\$2,668.20), all as more particularly set
20 forth in the specifications, and which is on file with the Office
21 of the Board of Public Works and Safety and is by reference incor-
22 porated herein, made a part hereof, and is hereby in all things
23 ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by E. E. E. E., and duly adopted, read the second time
by title and referred to the Committee (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.S

DATE: 12-8-87 Marilyn E. Estoff
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Redd, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 12-22-87 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) ~~(APPROPRIATION)~~ (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-310-87
on the 22nd day of December, 19 87,

ATTEST: (SEAL)
Sandra E. Kennedy Mark E. G. D. D.
SANDRA E. KENNEDY, CITY CLERK PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 22nd day of December, 19 87,
at the hour of 11:00 o'clock 11 .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 23rd day of December,
19 87, at the hour of 1:30 o'clock 1 .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 and FINAL
 Project No. _____
 Name of Project: LAFAYETTE CENTER ROAD-ABOITE ROAD SANITARY

Resolution No. 424-86
 Board Order No. 177-86
 Date: _____

To: LAND, INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
		SEE ATTACHED SHEET			
			Total Decrease	7,384.80	
			Total Increase		4,716.60
Net (Decrease) (Increase)			Contract Price	2,668.20	

The sum of \$ 2,668.20 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 226,520.80
Current Contract Price Adjusted by Previous Change Order	\$ 226,520.80
New Contract Price including this Change Order	\$ 223,852.60

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 11/24/87
 Accepted by: [Signature] Contractor Date 11-23-87
 Approved by: [Signature] City Engineer Date 11-24-87
 Approved by: [Signature] Owner Date 12-2-87
 Attested by: [Signature] Clerk Date 12-2-87

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price	
					Decrease	Increase
1	28.5	LF	12" RCP CL IV	27.40		780.90
2	7	LF	12" RCP CL V	28.80	201.60	
4	10	LF	14" Casing 12" Carrier Pipe	160.00		1,600.00
5	100	LF	6" Force Main	9.00	900.00	
7	15.8	CY	Unstable Soil Excavations	6.00		94.80
8	15.8	CY	Spec. Stone Bkfill	10.00		158.00
9	143.1	CY	Spec. Stone Bkfill	9.00		1,287.90
10	11.4	SY	Asphalt Drive Surface	13.00	148.20	
11	12.5	SY	Asphalt Road Surface	27.00		337.50
12	305	LF	Seed & Mulch	1.50		457.50
13	1	LS	Pump Station	1,000.00	1,000.00	
15	13.5	LF	10" RVC SDR - 35 Pipe	10.00	135.00	
16	1	LS	Telemetry Pump Station	5,000.00	5,000.00	
Total Decrease					7,384.80	
Total Increase						4,716.60
Contract Price					2,668.20	
Net (Decrease) (Increase)						

Change Order No. 1 and FINAL

Resolution No. 424-86

Board Order No. 220-87


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Final quantities are based on field measurements

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE


Allan D. Frisinger Project Engineer

M E M O R A N D U M

1987 DEC -1 PM 12:34

TO: Board of Public Works

FROM: Terry L. Atherton, P.E., L.S., Director
Water Resources/Engineering & Services

RE: Lafayette Center Road-Aboite Road Sanitary Sewer Extension
Resolution 424-1986 - B.O. 177-86 - W.O. 79085

DATE: 19 November 1987

Transmitted herewith is Change order #1 on the above-referenced project. This change order is a decrease change in the amount of \$2,668.20. It is this Department's recommendation that said change order be approved and transmitted to Council at their next regularly scheduled meeting.

TLA/AF/ns

Attached: Change Order #1 and Final

cc: File
Chrono

A large, stylized handwritten signature is written over a rectangular stamp. The stamp contains the text "Board of Public Safety" and "Casey P. Lino" in a cursive script. The signature is written in dark ink and is very large, extending across the width of the stamp.

TITLE OF ORDINANCE Change Order #1, Res. 424-86, Lafayette Center-Aboite Rd.San. Sewer ExtensionDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 for Res. 424-86, Lafayette Center-Aboite
Rd. is necessary to adjust contract price to match quantities used
on project. Land, Inc. is the contractor.87-12-12EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$2,668.20

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-12-12

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order

No. 1, Res. 424-86, Lafayette Center-Aboite Road Sanitary Sewer
Extension, with Land, Inc., in connection with the Board of Public
Works and Safety of the City of Fort Wayne, Indiana.

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
~~(RESOLUTION)~~

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 12-22-87

SANDRA E. KENNEDY
CITY CLERK